
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:28 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 356 Date: 26-Jul-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 686

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM w/med. Win

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to set-up and become familiar with the Topcon GRS-1 GPS equipment.
- Began to review the Topcon data collector software Pocket 3D GRS-1 reference manual.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit's diary for details on the operation, equipment, and labor for the Shear Key and Bearing
concrete prep work at the E2 cap beam.
- See Jim Reid's diary for the details on the operation, equipment, and labor of the Hinge K box grouting
prep work.

Attachment

Mixer is onsite for the Hinge K box grouting operation adjacent to the
Masterflow 1205 superbags of grout on YBI west of the W2 cap beam.

ABF laborers chipping concrete that is underneath the Shear Keys and
Bearings since the concrete was too high for the required grout pad

thickness.
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Outlet grout tubes connected to the W2W Hinge K pipe beam
assembly boxes.

Inlet grout tubes connected to the W2W Hinge K pipe beam assembly
boxes.
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